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WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-000483
Address: 333 Burma Road Date Inspected: 04-Sep-2007
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1400
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 2300
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: HualLi Wei & CWI/QC Xu Bing CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: [] Yes [ No ¥ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: (] Yes [ No ¥ N/A Verified Joint Fit-up: L] Yeslvl No [J N/A
Approved Drawings: [] Yes No [1 N/A Approved WPS:; [] Yes[] No ¥ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: 114 Skin-C

Summary of Items Observed:

On this date, Caltrans Office of Structural Materials (OSM), Quality Assurance (QA) Inspector, David A. Smith
was present for the random observations related to the following;

Item-1 114 Skin-C Cover pass 1, 2, 3 & 4. ZPMC technicians CAl Xin Xin and Zhou Dong Y un were visually
monitored during their calibration of the magnetic particle (MT) yokes and the testing of the cover passes. Zhou
Dong Y un tested welds 1 and 2 while Cai Xin Xin tested welds 3 and 4. Also tested were the areas where the
lifting devices had been welded and ground smooth as well as each end of each weld. No relevant indications were
noted by either of the ZPMC technicians and was signed for and accepted by ZPMC CW!I Lu Jian Ping and
visually accepted by CWI Hua Li Wei. Each cover pass tested was withessed by the Caltrans QA Inspector and
then approximately 50% of each weld was MT tested by the Caltrans QA Inspector and welds 1, 2 and 4 were
found to be in compliance with project specifications while cover pass 3 had two areas where the cover pass was
not tied into the base material. These areas were located from 502 mm to 504 mm and from 603 mm to 700.5 mm
from the right edge of the plate and each were 1 mm in depth.

Right and |eft measurements were taken while standing on plate MUSC MA111-1 looking down at the number 3
weld. Indications were located at the toe of the weld nearest to the MA 111-1 plate. Each of the areas were marked
with ayellow paint marker and the QC and CWI's made aware of their locations.

Summary of Conversations:

There were no conversations pertinent to this project that took place during this shift.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials
for your project.

I nspected By: Smith,David Quality Assurance Inspector

Reviewed By: Cochran,Jim QA Reviewer
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